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This Work Plan Addendum No.2 has been prepared by EA Engineering, Science, and
Technology to conduct subsurface investigation at Building 41 (Figures 1 and 2). This is the
initial stage of the Phase II Remedial Investigation (RI) at Installation Restoration (IR) Program
Site 16 (Site 16), Naval Construction Battalion Center (NCBC), North Kingstown, Rhode Island.
The work would include soil borings through the floor of Building 41 to assess the potential for
historical Navy activities that may have been a source area for trichloroethene (TCE) detected in
deep ground water during the Phase I RI of Site 16. This work is being performed for the U.S.
Navy, Engineering Field Activity Northeast (EFANE), Naval Facilities Engineering Command
(NAVFAC), under the Base Realignment and Closure Act (BRAC) Contract No. N62472-92
D-1296, Task Order No. 0097.

This Work Plan Addendum presents the investigative plan and field procedures for the
subsurface investigation at Building 41. The fieldwork presented in this Addendum will be
performed in accordance with the Safety, Health, and Emergency Response Plan (SHERP)
(Appendix B of the March 2000 Final Work Plan).

2. SITE DESCRIPTION AND HISTORY

The area around Building 41 is paved with ground surface elevation ranging from 29.0 to 31.7 ft
above mean sea level (MSL) (Figure 2). Building 41 was a preservation and packing shop, and a
construction equipment and automotive parts storage building. Preservation and degreasing
operations occurred at Building 41. Based on past activities, it is likely that petroleum products
and solvents were used and stored onsite. Building 41 is divided into three sections, as shown on
Figure 3. Figure 3 illustrates the current understanding of the historical use of the building
'during 1951 to 1953, based on the information obtained during the Phase I RI. The following
summarizes the activities that reportedly occurred in the three sections of the building:

• The northeastern third (bay) of the building was reportedly used for packing and storage
of parts for shipment. The area was observed on 15 February 2001 to be a large room
with a high ceiling and generally empty, except for piles of salted sand stored by Rhode
Island Economic Development Corporation (RIEDC) in part of the southwestern portion.

• The middle third of the building was used for preservation of Quonset Huts by dipping in
a large, partially in-ground tank(s) of Cosmolene (a grease used to prevent rusting of
metallic surfaces). The Cosmolene dipping appears to have included a group of four
tanks (Tanks 41-1 through 41-4). Based upon a related Tank Closure Assessment Report
by HRP Associates, Inc. (June 1995), the tanks were excavated in January 1995, cleaned,
and disposed as part of the Navy's underground storage tank (UST) program. A
petroleum-based material was shoveled from the tanks before steam cleaning them. The
metal tanks were reported to be in good condition (no rust or breaks) and there was no
apparent leakage. It was reported that there was no petroleum odor or discernable
staining in the excavation and TPH was not detected (less than 21 mg/Kg) in the final soil
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•

samples collected from the base of the excavation (about 6 ft bgs). Tank 41-1 was a
6,500-gal rectangular, open-top steel tank within which there were three 900-gal square,
open-top steel tanks (41-2, 41-3, and 41-4). Based on the presence of an old steam pipe
that entered near the base of the west end of Tank 41-1, this tank appeared to have been
used to heat the other three tanks. The excavation was backfilled to grade using the
excavated soil and a common borrow fill consisting of a sand and gravel mix, and
completed with an asphalt surface at floor grade that is still visible. The area was
observed in February 2001 to be a large room with a high ceiling and generally empty,
except for the southwestern portion as stated below:

_ The stripping of rust from metal parts in an aboveground tank of phospho1ene
(manganesed phosphoric acid). This tank was reportedly above floor grade, and was
apparently Tank 41-5 that was removed from the building in December 1994. Based
upon a related Tank Closure Assessment Report by HRP Associates, Inc. (March
1995), Tank 41-5 was a rectangular, open-top steel tank located along the east wall of
the former restrooms area. An area of etching of the concrete floor surface, observed
on 15 February 2001, may be evidence of their former location.

_ The southwest portion was insulated and has a lowered ceiling apparently to retain
heat for the workers in that area. This area was reportedly used for the packing of
preserved small metal parts for vehicles.

The southwestern third of the building was used for degreasing activity that included a
vapor degreasing unit and a solvent recovery still. The area was also used for packing
and shipping of parts. The vapor degreasing tank (apparently Tank 41-6) and associated
equipment were located in a pit (concrete vault) in the floor. Based upon a related Tank
Closure Assessment Report by HRP Associates, Inc. (April 1995), Tank 41-6 was a 500
gal rectangular steel tank and equipment that was removed in December 1994 as part of
the Navy's UST program. The tank "was dry and required no cleaning prior to removal."
The concrete vault in the floor of the building "was 5 ft wide, 6 ft long, and 7 ft deep".
Because the tank was removed from a concrete vault, there was no excavation.
Following removal from the vault, it was reported "that the tank appeared to be in
generally good condition with some staining along the upper edge, around plumbing
fixtures, and under small holes in the tank walls. The tank piping was constructed of
steel and appeared to be in moderate condition. Pipe joints were secure with no visible
signs ofleakage. The floor and sidewalls of the vault were stained, especially in the east
corner." The pit was filled with common fill consisting of a sand and gravel mix, and
then, completed with an asphalt surface at floor grade that is still visible. The area was
observed on 15 February 2001 to be a large room with a high ceiling and generally
empty, except for the northeastern portion where the old solvent recovery still equipment
is still present. There was reportedly also a locked cage area where tools were stored in
this portion of the building.
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The various volatile organic compounds (VOC) and TCE (main VOC detected in deep ground
water - 45 to 60 ft below ground surface [bgs]) concentrations detected in ground-water samples
collected March 2001 are shown on Figures 4-30 and 4-32, respectively, ofthe Phase I RI Report
for Site 16. The geology and detected vertical extent ofTCE and total chlorinated volatile
organic compounds (CVOC) along the south side of Building 41 were included in Figure 4-25 of
the Phase I RI Report for Site 16 (wells MWI6-10D/R and MWI6-15D/R are located at either
end of the building [Figure 3]). The depth to ground water, as measured on 2 May 2001, in six
monitoring wells located around the building (Figure 3) ranged from approximately 12.0 to 13.5
ft bgs. The interpreted direction of ground-water flow is approximately east-southeast.
Competent bedrock was encountered in the same six monitoring wells at depths ranging from
approximately 60 to 65 ft bgs.

3. OBJECTIVES AND SCOPE

The objectives ofthe subsurface investigation at Building 41 are to:

•

•

Identify the area(s) where the VOC release occurred beneath the floor of Building 41.

Aid in assessment of the need for and location of additional soil borings and monitoring
wells in the vicinity of Building 41.

To accomplish these objectives, three soil borings (SB 16-30 through SB 16-32) will be drilled
through the building floor and underlying overburden, plus 5-ft of coring to confirm bedrock, as
discussed during the BRAC Closure Team (BCT) meetings of8 November 2001 and 10 January
2002. The planned locations of these soil borings are shown on Figure 3.

•

•

•

•

SB 16-30 - Assess the subsurface beneath the backfilled former vapor degreaser 'pit'.

SB 16-31 - Assess the subsurface beneath the backfilled former Cosmolene tank
excavation.

SB 16-32 - Assess the subsurface approximately midway between the backfilled former
Cosmolene tank 'pit' and wells MW16-14D and MW16-15D where CVOC has been
detected in samples from the deep overburden ground-water zone.

If elevated soil sample headspace measurements are encountered during drilling of a soil
boring, the boring will be completed as a monitoring well screened in the deep (D)
overburden ground-water zone just above competent bedrock. Such monitoring wells
will be constructed in accordance with Sections 4.4 and 4.5 of the March 2000 Final
Work Plan, except for the surface completion that will be flush with the floor of the
building. Pending results of the three borings, additional soil borings may be proposed.
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Procedures for drilling; soil sampling; investigative-derived waste (lDW) management; and
decontamination of reused field equipment will be the same as is presented in the Final Work Plan
Remedial Investigation of IR Program Site 16, NCBC, North Kingstown, Rhode Island, dated
March 2000. For convenience, the pertinent portions are restated in this section.

The drilling activity will be performed using the following guidelines:

•

•

Obtain NCBC Davisville and RIEDC approval for drilling locations.

Obtain all clearances for drilling locations prior to initiating the fieldwork, as follows:
NCBC Davisville CSO (617) 753-4656, RIEDC (401) 295-0044, and Dig Safe
(800) 225-4977.

NCBC Davisville CSO, RIEDC, and Dig Safe clearance will be obtained prior to conducting any
drilling activities. Location and marking of all underground utilities in the vicinity of each site
will be done prior to any drilling. This clearance will be coordinated by the EA Project Manager.

4.1 DRILLING AND SUBSURFACE SOIL SAMPLING

Because all locations will be in paved areas within the building, it is assumed that up to 12 in. of
concrete flooring will need to be penetrated first, and a concrete subflooring at approximately 7 ft
bgs at location SB 16-A. During the drilling work in the building, the numerous wide bay doors
(Figure 3) will be opened to provide an exchange of fresh air. Drilling will be performed using
standard methods: drive and wash with 4-6 in. diameter steel casing which has been steam
cleaned (in accordance with the Decontamination Procedure in Section 4.4), prior to use at each
boring. Specifically, drive and wash 4-in. diameter temporary steel casing to the top of
competent bedrock, tri-cone drill 3-ft into rock to confirm rock, then obtain a 5-ft length ofNX
core of the rock. The overburden will be sampled using a 2-3 in. inside diameter (ID) split-barrel
sampler that is 18 in. or 24 in. in length. Such samples will be collected continuously from
ground surface to the top of bedrock or refusal.

4.1.1 Soil Boring and Sampling

Drill cuttings will be containerized and handled in accordance with the IDW procedures. The area
above the borehole will be monitored with a photoionization detector (PID) equipped with a
10.6 electron volt (eV) probe or flame ionization detector (FID). The PIDIFID will be calibrated
each work day before work begins, and then checked after lunch, at the end of the day, and as
required in the field. The procedures for the calibration of the PID are included in Attachment F of
the SHERP (see Appendix B of the March 2000 Final Work Plan). The FID calibration procedures
are attached.
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Drilling and sampling equipment including drill pipe, sampling tools, and drill casing will be
freed of potentially contaminating materials by steam cleaning prior to use at each boring as
stated in Section 4.4. The drill rig will be steam cleaned prior to use at NCBC Davisville Site 16
and as required by the EA Geologist or Geotechnical Engineer. The rig will be free of leaks
which could potentially contaminate the borings. No petroleum-based grease will be used on
drill pipe joints.

Samples will be obtained in soil by driving a 2-3 in. ID split-barrel sampler that is 18 in. or 24 in.
in length. The sampler will be driven into undisturbed soil by a 140-lb drop hammer free-falling
30 in. The number of "blows" (hammer drops) required to effect each successive 6 in. of
penetration are recorded on the log. The sampler is advanced until one of the following occurs.

•

•

•

A total of 50 blows have been applied during anyone of the first, second, or third 6-in.
increment;

There is no observed advance of the sampler during the application of 10 successive
blows of the hammer; or

A 24-in. sampler is advanced a total of 24 in. or, an 18 in. long sampler is advanced a
total of 18 in. without the limiting blow counts, as described above, occurring.

A portion of the soil from each sampled interval will be placed in a new clean glass jar for
screening of the total organic vapors in the headspace using a FID. The measured FID values
will be recorded on the log of each boring for each related sample interval.

4.1.2 Collection of Soil for Chemical Analyses

Soil sample aliquots will be collected from the split-barrel sampler from the three intervals with
the highest soil sample headspace field-measure values or stained intervals and placed in
appropriate containers on ice for submittal to the laboratory for chemical analyses of the Target
Compound List Volatile Organic Compounds (TCL VOC) by EPA Method '8260. If there are
not three soil sample intervals with headspace values or staining, then the three intervals for soil
sample laboratory analysis will be: (1) the apparent water table interval; (2) the interval just
above competent bedrock; (3) and the sample depth interval located midway between these first
two selected sample intervals. Soil material will not be composited between sample intervals.
Soil sample aliquots planned for VOC analysis will be collected from the split-barrel sampler
and quickly placed in the sample containers with methanol preservative provided by the
contracted laboratory and placed on ice. In addition, for locations SB16-30 and SBI6-31, a soil
aliquot will be collected from the 2-ft interval just below the base of the former pit or tank
excavation and the interval just above the apparent water table to be submitted for analysis of oil
and grease by Method 9071B. Each cooler submitted to the laboratory containing VOC samples
will contain a trip blank will be submitted for analysis ofTCL VOC by EPA Method 8260. One
duplicate sample and one matrix spike/matrix spike duplicate (MS/MSD) sample will be
collected and submitted to the laboratory for analysis ofTCL VOC by EPA Method 8260.
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Additionally, one rinsate blank will be collected from a decontaminated split-barrel sampler and
submitted to the laboratory for analysis ofTCL VOC by EPA Method 8260. Handling, labeling,
and shipping of samples is presented in Section 4.3. Data validation requirements and
procedures are provided in Chapters 17 and 18 of Appendix A of the March 2000 Final Work
Plan. Oil and grease analysis by Method 9071B has been added to revised Tables 7-2,8-1,9-2,
and 12-2 that were originally in the QAPP of the March 2000 Final Work Plan.

4.1.3 Water Source

Water for drilling, steam cleaning, and other necessary field activities will be arranged by the
drilling contractor from the potable water system/hydrant at NCBC Davisville as coordinated
with the RIEDC. The drilling contractor will be responsible for obtaining and transporting all
water to the drilling areas for required uses. EA will sample the water at each source and analyze
it for the TCL VOC by EPA Method 8260 and oil and grease by Method 9071B. This
information and documentation of the source of the water (i.e., fire hydrant location, etc.) will be
is used to evaluate the potential effect the water source may have on the analytical results for
samples collected from the borings.

4.1.4 Borehole Logging

The drilling activities will be observed by an EA Geologist or Geotechnical Engineer. The
Geologist or Geotechnical Engineer will log the subsurface conditions encountered in the boring
and record the information on a soil boring log and rock core log as follows.

4.1.4.1 Soil Borehole Logging Requirements

Soil samples will be visually classified in the field using a modified Unified Soil Classification
System (USCS). Soil borehole logging requirements are:

1. Logs will be prepared in the field, as borings are drilled, by an EA Geologist or
Geotechnical Engineer. Each log will include the name of the preparer and the
date of the logging activity, and Quality Control (QC) checked in the office by a
Senior Geologist.

2. Borehole depth information will be direct measurements from land surface
accurate to 0.1 ft.

3. Logs will be prepared on a Soil Boring Log Form.

4. Relevant information in the log heading will be completed. Location sketches
referenced by measured distances or prominent surface features (where present),
will be shown on, or attached to the log.

5. Log scale will be as shown on the attached form.
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6. Material type encountered will be described on the log form. Unconsolidated
materials will be described as follows:

•

•

•

•

•

•

Descriptive modified USCS classification modified from American Society of
Testing and Materials (ASTM) D 2488-84

Consistency of cohesive materials or apparent density of non-cohesive
materials

Moisture content assessment, (e.g., dry, moist, wet)

Color

Other descriptive features (e.g., bedding characteristics, organic materials,
.macrostructure of fine-grained soils; root holes; and fractures)

Fill material will be described including organic and inorganic
material and content (e.g., wood, plastic, glass, paper, metal).

The number of hammer blows required to advance a split-barrel sampler shall be
recorded for each 0.5-ft advance for each sampling attempt. The number of blows
and the number of inches penetrated for an incompleted 0.5-ft interval shall be
recorded (e.g., 75/3 in.). "WaR" or "WHO" will indicate that the sampler was
advanced by the weight of the drill rods (WaR) or the weight of the drill rods and

.hammer without driving (WHO). For the Standard Penetration Test (and only for
the Standard Penetration Test), when less than 18 in. (but greater than 12 in.) are
penetrated by a total (maximum allowable) of 100 blows, the number of blows for
the 6-18 in. of penetration (N) shall also be recorded (e.g., N = 63).

7. For each soil sampling attempt the type and diameter of sampler shall be indicated
at the appropriate depth.

8. Depth of casing during sampling.

9. Borehole refusal-The maximum depth to which 4 in. diameter casing can be
advanced.

10. Borehole and sample diameters and depths at which drilling or sampling methods
or equipment change.

11. Total depth of penetration and sampling. The bottom of the hole will be clearly
identified on the log with the notation "Bottom of Boring."
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12. Document the use of drilling fluids, including source water and additives by brand
and product name.

13. Document discernable drilling fluid losses to the geological formation or
discernable gains including depths at which they occur, and estimated volume lost
or gained.

14. Depth and type of temporary casing used, if any.

15. Visual/olfactory observations of contamination in samples, cuttings, or drilling
fluids, (e.g., staining, odors).

16. PID measurements of the headspace vapors for each soil sample interval.

4.1.4.2 Bedrock Borehole Logging Requirements

Bedrock borehole logging requirements are:

1. Logs will "be prepared on a Log of Core Boring.

2. The core bit size shall be indicated on the first sheet of each Core Log Form.

3. Information will be recorded on the log in reference to the depth scale of the log.

4. The Geologist or Geotechnical Engineer will record drilling.activities in
chronological'sequence and with respect to the depth scale in the "Core Log."
Equipment changes will be documented with notation of time (24-hour clock),
date of occurrence and depth of the boring at the time of occurrence.

5. Start and stop time (24-hour clock) for each core run will be recorded.
Interruptions in coring shall be documented by time of occurrence and description
of the problem and its resolution. Coring rates and depths of significant changes
in coring rate shall be recorded.

6. The intervals of nonrecovered core will be estimated and an evaluation of the
reason for loss recorded.

7. Casing depth, changes in core bit size, and changes in color of circulating
water/drilling fluid will be recorded. Quantitative estimates of discernable fluid
losses and gains to the geological formation and the estimated interval over which
they occur will be indicated.
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8. A description of special problems and their resolutions will be recorded on the
boring log, (e.g., hole caving, recurring problems at a particular depth, plugging of
the core barrel, unrecovered tools).

9. A summary description of the completion of the monitoring well will be
summarized on the boring log.

10. Core runs will be numbered consecutively down the hole as performed and
indicated on the log with horizontal lines at the appropriate depth and the core run
number recorded in the lower left quadrant of the Core Log Form for the indicated
core run.

11. Total core recovery will be measured to within 0.1 ft and recorded on the log.

12. Total core recovery as a percent of the length of the core run will be determined
for each core run and recorded on the log.

13. The Rock Quality Designation (RQD), as a percent of the length of the core run,
will be calculated for each core run and recorded on the log. The RQD method of
determining rock quality is as follows:

• The sum of the total length of core pieces recovered in each run that are at
least 4 in. in length and which are hard and sound, divided by the total length
of the run, represented as a percentage. If the core is broken by handling or by
the drilling process, the fresh broken pieces will be fitted together and counted
as one piece.

14. The angle of bedding and schistosity will be recorded as the dip angle as
measured from the perpendicular to the core axis.

15. The angle of fracture, joint, fault, or seam surfaces shall be measured from the
perpendicular to the core axis and graphically illustrated.

16. The dominant type of coatings or fillings present in fractures or seams will be
recorded. Slickensides shall be identified as apparent dip-slip or strike-slip.

/

17. Standard rock symbols will be used in the graphic log to show major variations in
lithology. Minor changes will be documented in the written lithologic log.

18. Rock cores will be visually described for the following parameters:

NCBC Davisville

•
•
•

Lithology
Grain Size and texture
Color
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•
•
•

Bedding/Foliation/Banding
Weathering
Solution or void conditions.

4.1.4.3 Handling and Storage of Rock Core

Rock cores will be placed in wooden core boxes with the top and bottom of each run clearly
labeled. Core will he placed with the top at upper left and bottom at lower right of the core box.
For the standard hinged core box, the hinged side is designated the upper side of the box. Any
breaks that are made to fit the core into the boxes will be marked.

Wooden spacers showing the footage at the beginning of each run will be placed in the boxes. In
addition, core boxes will be clearly marked on the inside and outside of top cover and each
outside end to identify the job, the boring number, the numerical sequence of the box
(e.g., 2 of 7), and the footage interval within the box.

When it is necessary to split cores for detailed examination, the cores will be handled carefully
and put back into the box in the same position they were prior to splitting.

4.1.5 Borehole Backfilling

Bentonite chips will be placed in the borehole as the backfilling material from the bottom of the
boring up to the base of the floor grade as the temporary casing is removed. As the bentonite is
placed, the depth to the top of the bentonite backfill will be measured/monitored with a weighted
tape. Then a concrete or asphalt patch will be placed through the building floor interval.

4.2 SAMPLE DESIGNATION AND LABELING

Once the soil sample has been collected, label the appropriate sample bottle with the appropriate
sample tag and provide the following data for the chain-of-custody (COC): sample identification
number, project number and name, date, time, sampler's signature, number of containers per
analyte, analysis requested, and preservative(s) added.

EA will employ the following sample designation system:

I. Soil Samples

Example: SB 16-31-00-02 = the soil samples collected from soil boring location
SB 16-31 from a depth of 0 to 2 ft below grade.
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Example 1: SB16-DUP01
>SB 16 - Soil sample from Site 16
> DUP 1 - First duplicate. The actual well number and depth interval from
which the duplicate sample is collected will be recorded in the field
notebook and Field Sampling form.

Example 2: SB 16-TBO 1 = The first trip blank for VOC analysis for this soil sampling
work at Site 16.

Example 3: SB16-RB01 = The first rinsate blank sample for this soil sampling work at
Site 16. .

Example 4: SB 16-MS/MSD01 = The first MS/MSD for this soil sampling work at
Site 16.

4.3 HANDLING, CUSTODY, AND SHIPPING

Seal the sample containers with custody tape (for VOC vials, seal the vials in a quart plastic bag).
Complete COC document (provided by the contracted laboratory) entries and record the
sampling event in the bound field notebook.

The properly labeled and sealed containers will be placed in a plastic ziplock-type bag and
sealed. The sample will be packed with wet ice which has been double bagged with heavy duty
polyethylene bags or similar, prior to placement into the cooler. Samples will be packed so as to
maintain a temperature of 4° C.

The cac form will be sealed in a ziplock-type bag and taped to the inside of the cooler lid.
Laboratory will be notified by phone of the sample shipment at least 24 hours before arrival and
48 hours before arrival if the arrival is to occur on a Saturday. Laboratory will be notified one
week prior to the beginning of sampling. The containers for each matrix are listed in Tables 3-1
'and 3-2 of the Quality Assurance Project Plan (QAPP) (Appendix A of the March 2000 Final
Work Plan). Samples will be picked up by the contracted laboratory for chemical analyses in
accordance with the QAPP.

A completed cac Form will accompany the samples shipped to the laboratory and will contain
the following information:

•
•
•
•
•

Project name and EA project number
Name of person collecting samples
Date and time samples were collected
Type of sampling conducted (e.g., composite, grab)
Sample Matrix (e.g., soil, ground water)

NCBC Davisville Work Plan Addendum No. 02 for Subsurface Investigation at
Building 41 for Remedial Investigation of IR Program Site 16



EA Engineering, Science, and Technology

• Parameters and method for analysis
• Location of sampling station
• Field filtration and/or preservation methods
• Number and type of containers used
• Signature of EA field personnel relinquishing sample
• Date and time of custody transfer to overnight courier
• Sample shipper (e.g., United Parcel Service, Federal Express).

Project No.: 29600.97.310 I
Version: FINAL, Revision I

Page 12 of 13
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The cae forms will provided by the contracted laboratory with the sample containers/coolers
and will be completed by the sampling team and included with the samples.

"

4.4 DECONTAMINATION PROCEDURES

The primary objective of the decontamination process is to prevent the accidental introduction of
potential contaminants to non-contaminated areas and/or samples. This section describes the
methods associated with decontamination of field equipment.. The SHERP (Appendix B of the
March 2000 Final Work Plan) addresses personnel decontamination.
Decontamination will be performed in the vicinity of each boring/well and the area will contain a
wash solution collection system. The collected material will be contained in Department of
Transportation (DOT) approved, 17H, 55-gal drums that are suitable for storage of liquid
hazardous materials. Drums will be labeled (indicated in the IDW section below) and
temporarily located in the vicinity of the EA Field Office Trailer pending selection of the
disposal method and contractor. Wash tubs used in the field to clean split-barrel soil samplers
will be emptied into a DOT approved, 17H, 55-gal drum and labeled.

Equipment (drilling tools/pipe, bits, temporary steel casing) that will be used during drilling
activities will be steam cleaned prior to use and before starting each boring. Equipment will be
kept off the ground on clean sawhorses, racks, or pallets. Ifblowing dust is a problem,
equipment shall be covered with plastic sheeting during storage. Upon completion of the work,
the portions of the drilling rig which came in contact with subsurface soil/drilling fluids will be
steam cleaned.

Reusable soil sampling equipment will be cleaned prior to use in the field. Wherever possible,
sampling equipment will be dedicated to a single location to minimize potential for
cross-contamination. All other non-dedicated sampling equipment will be decontaminated as
described below.

Stainless Steel or Teflon

This includes all split-barrel soil samplers, spoons, spatulas, trowels and bowls, and other
stainless-steel or Teflon equipment that may reused for field activities:

1. Wash thoroughly (at each boring/well location) using a brush and Liquinox, or
similar non-phosphate detergent, plus clean water from the designated source.

NCBC Davisville Work Plan Addendum No. 02 for Subsurface Investigation at
Building 41 for Remedial Investigation of IR Program Site 16
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2. Rinse equipment thoroughly with distilled water.

Project No.: 29600.97.3101
Version: FINAL, Revision 1

Page 13 of 13
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3. Rinse with isopropyl alcohol by spray bottle and allow to air dry.

4. Flush with distilled water to remove isopropyl alcohoL

5. Air dry and store on plastic poly sheeting, or if not being used shortly, in plastic
garbage bags to prevent contamination during storage and/or transport to the field.

4.5 INVESTIGATIVE DERIVED WASTE MANAGEMENT

Drill cuttings will be containerized in DOT-approved, 17E, 55-gal drums and temporarily located
in the vicinity of the EA Field Office Trailer pending selection of the disposal method and
contractor. Drums will be marked as IDW and be labeled with the contents (soil), the soil boring
designation number, and the date of collection. .

Liquid generated as a result of decontamination activities will be collected and containerized
initially in DOT-approved, 17H, 55-gal drums at the time of generation. The drums will be
marked as IDW and labeled with the description of drum contents, related boring/well numbers,
and the date the drum was filled. The drums will be temporarily located in the vicinity of the EA
Field Office Trailer pending selection of the disposal method and contractor.

Other wastes generated during decontamination activities, including discarded personal
protective equipment, aluminum foil, and other debris, will be collected and containerized in
DOT-approved, 17E, 55-gal drums marked as IDW and labeled with the description of drum
contents, related boring/well numbers, and the date the drum was filled. The drums will be
temporarily located in the vicinity of the EA Field Office Trailer pending selection of the
disposal method and contractor.

NCBC Davisville Work Plan Addendum No. 02 for Subsurface Investigation at
Building 4\ for Remedial Investigation of IR Program Site 16
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TABLE 7-2 QUALITY CONTROL CRITERIA FOR PRECISION AND ACCURACY FOR
MATRIX SPIKES, MATRIX SPIKE DUPLICATES, SURROGATES, AND LABORATORY

CONTROL SAMPLES FOR SITE 16, NCBC DAVISVILLE

Accuracy (%R) Precision(lJ)

;i~~~~~;;;~~lJ~KOJ«tl!~1~;;~~c~;;';;~~;~~f~ym€{M;;~~~~f)}@~~~~;~~~~I
Surrogate Spike Toluene-d8 82-120 68-147 :0:40 :0:40

Dibromofluoromethane 75-129 66-149 :0:40 :0:40

Benzene 60-140 60-140 :0:40 :0:40

Toluene 60-140 60-140 :0:40 :0:40

Chlorobenzene 60-140 60-140 :0:40 :0:40

LCSfMS/MSD I,I-Dichloroethene 60-140 60-140 :0:40 :0:40

Trichloroethene 60-140 60-140 :0:40 :0:40

Chlorobenzene 60-140 60-140 :0:40 :0:40

1,2-Dichloroethane-d4 36-117 66-149 :0:40 :0:40

4-Bromofluorobenzene (BFB) 47-114 64-152 :0:40 :0:40

:r"$,m-193.JZ8?'Q(jlBl{HifJ!!itQliqi1'!?i~ififJPql~~.iUf!?K(jI;/,"f$j(~.e}liijif6.ifr~(Ji!)~'fJ:fIJi~'~~iit~.~;ii~ii~~:i:;jGiZ,0](f:~~U,f;\~{~t~.~t.::~'it
Surrogate Spike Toluene-d8 82-120 68-147 :0:40 :0:40

Dibromofluoromethane 75-129 66-149 :0:40 :0:40

Benzene 60-140 60-140 :0:40 :0:40

Toluene 60·140 60-140 :0:40 :0:40

Chlorobenzene 60-140 60-140 :0:40 :0:40

LCS/MS/MSD 1,I-Dich1oroethene 60-140 60-140 :0:40 :0:40

Trichloroethene 60-140 60-140 :0:40 :0:40

Chlorobenzene 60-140 60-140 :0:40 :0:40

Nitrobenzene d5 36-117 14-107 :0:40 :0:40

2-Fluorobiphenyl 47-114 32-109 :0:40 :0:40

-~-~-~~:;,::~~':~~~~~
Surrogate Spike Not Applicable

LCS/MS/MSD EPA Method 1664 Standard 60-140 60-140 :0:40

NCBC Davisville QAPP for Remedial Investigation of Site 16
Revision for Work Plan Addendum No. 02 for

Subsurface Investigation at Building 41
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Table 8-1 Summary of Sampling and Analytical Program, Site 16, NCBC Davisville, RI

Sample US EPA Method # Field Number of QC Samples Total
Media (SW8460) Samples Number

of
Duplicate Rinsate MS/ Trip Samples

MSD Blank

Subsurface TCL VOC 9 1 1 1/1 " 16-'
Soil (5035/8260)

4 1 1 1/1 8
Oil and Grease
(9071B)

NCBC Davisville QAPP for Remedial Investi£ation of Site 16
Revision for Work Plan Addendum No. 02 for

Subsurface Investigation at Building 41
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Table 9-2, Page 1
February 2002

TABLE 9-2 REQUIRED CaNTAINERS, PRESERVATION TECHNIQUES, AND
HOLDING TIMES FOR SOLID SAMPLES <al

Weight
Required

Parameter (g) Container Preservative Holding Time

Oil and Grease (Method 907]B) 50 8 oz. Glass Cool ]4 days

4C

Volatile Organics (Method 5035/8260B) 200 Glass, Methanol, 14 days
Teflon-lined 4°C

septum

(a) From time of sample collection (40 CFR Part 136.3,40 CFR Part 26]).

NCBC Davisville QAPP tal' Remediallnvestigarion of Site 16
Revision for Work Plan Addendum No. 02 for

Subsurface Investigation at Building 41
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Table 12-2, Page I
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TABLE 12-2 REPORTING LIMITS FOR SOIL SAMPLES

Parameter

Oil and Grease Method 9071B

I Units I
mg/kg

Project Reporting
Limit

33

Volatile Organics GC/MS (SW846 Method 5030A/8260B)

Acetone
Benzene
Bromodichloromethane
Bromoform
Bromomethane
2-Butanone
Carbon disulfide
Carbon tetrachloride
Chlorobenzene
Chloroethane
Chloroform
Chloromethane
Dibromochloromethane
I, I -Dichloroethane
1,2-Dichloroethane
1,1-Dichloroethene
1,2-Dichloroethene (total)
1,2-Dichloropropane
cis-l,3-Dichloropropene
trans-l,3-Dichloropropene
Ethylbenzene
2-Hexanone
4-Methyl-2-pentanone (MIBK)
Methylene chloride
Styrene
I, I ,2,2-Tetrachloroethane
Tetrachloroethene
Toluene
1,1, I-Trichloroethane
1, I ,2-Trichloroethane
Trich loroethene
Vinyl chloride
Xylenes (total)

Ilglkg
Ilg/kg
Ilg/kg
Ilg/kg
Ilg/kg
Ilglkg
Ilg/kg
Ilg/kg
Ilglkg
Ilglkg
Ilg/kg
Ilg/kg
Ilg/kg
Ilg/kg
Ilglkg
Ilglkg
Ilg/kg
Ilg/kg
Ilglkg
Ilg/kg
Ilg/kg
Ilg/kg
Ilglkg
Ilg/kg
Ilg/kg
Ilglkg
Ilg/kg
Ilg/kg
Ilglkg
Ilg/kg
Ilg/kg
Ilg/kg
Ilg/kg

25
5
5
5
5

25
5
5
5
5
5
5
5
5
5
5
5
5
5
5
5

25
25
5
5
5
5
5
5
5
5
5

25

NCBC Davisville

NOTE: GC/MS = Gas chromatograph/mass spectrometry.
Dashes (---) indicate no Ground-Water Protection Criteria available.

QAPP for Remedial Investigation of Site 16
Revision for Work Plan Addendum No. 02 for

Subsurface Investigation at Building 4 I
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MicroFID Instrument Manual

Preparing the Calibration Gas Bag and the
Zero Air Bag

Use the calibration kit (Part No. MX396011) as follows:

Observe proper handling techniques for aU gases! See Warnings and
Safety Practices on p(lge 22.

. WARNING

1. Connect the regulator to the calibration gas cylinder.

If you are using-a portable tank of calibration gas,
connect the regulator supplied with the calibration kit.

If you are using a large cylinder of calibration gas, you
must obtain a high purity regulator as specified in
Support Equipment and Consumables on page 28.
Methane in air is usually supplied with a standard CGA
590 cylinder valve outlet. Obtain a regulator with the
matching fitting. Connect the regulator to the tank of
calibration gas. . ','

NOTE: Do not force the connection.

Do not use Teflon tape with CGAfittings. In general, these fittings
are designed for metal to metal sealing.

Do not use adapters to connect one CGAfitting to another type of
CGAfitting. If the regulator does not match the outlet on your
calibration tank, contact your specialty gas supplier.

2 Tighten the regulator onto the tank with a' wrench. Do
not over~tighten..

3. -Attach the'knurled nut on the gas bag adapter to the
regulator. Finger-tighten the fitting.
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Using the Gas Bag

Removo retainer and
roplaco sDlc::ono septum.

Place soptum with
Teflon aide down. Roplaco retainer

Do not overtighten.
Overtightening may result

in noedle blocakgo .

<D

Figure 11

Aoptace septum lItler
S.10 injoc:lioM,To replace

septum, tum relalner counle,
clOckwise. For roplacemont

sopta order Tellon bonded to
Sicone, dlamoter:l: .375- (9,5 mm)

Gas Bag Valvo Injec:Hon Port

Gas Bag Valve Operation

8. Tum the regulator knob counter clockwise about half a
tum to start the flow of gas. Fill the gas bag about half
full and then close the regulator.

10. Close the gas bag valve. Gently pull the valve tube
away from the bag, and then tum the knurled plastic
knob clockwise to tighten it against the valve tube.

9. Disconnect the gas bag from the gas bag adapter and
empty the bag. Flush the .bag a few times with the
calibration gas and then fill it.

12. Repeat this procedure, if necessary, to prepare a bag of
zero air.

11. Remove the knurled nut on the adapter tube from the
regulator.

Replacing the Septum

68

NOTE: Do not use the same gas bag or gas bag adapter for the bag ofzero
air. You will contaminate the bag of zero air.

MicroFID Instrument Manual
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Detailed Operation

Calibrating MicroFJD

To calibrate MicroFID: .

1. Press· CAL and select the desired Cal Memory. MicroFID
has 10 Cal Memories and can be calibrated with 10
different span gases or response factors' if desired. Only one
Cal Memory can be used at a time. Each Cal Memory
stores a different response factor, zero point, sensitivity,
and alarm level

2. Enter the desired response factor and press ENTER. Refer
to Response Factors on page 148 for a list of Resp'onse
Factors. If the compound is not in this list or you measuring
gas mixtures then enter a value of 1.00. The concentration
detected by MicroFID will be multiplied by the response
factor before it is displayed and logged.

3. Select Low Range or High Range and press ENTER. Use
Low Range if you are sampling concentrations between 0.5
and 2000 ppm (methane equivalents). Use High Range if
you are sampling concentrations between 10 and 50,000
ppm (methane equivalents)

4. Connect the supply of zero air. If you are using room air
press ENTER.

5. If you are using a charcoal· filter, connect the filter as
outlined in Charcoal Filters on page 95. Press ENTER and
MicroFID will set its zero point.

NOTE: The charcoal filter does not filter methane or ethane. If these
compounds arepresent, use. a gas bag with a supply ofcommercial

'zero air.

6. If you are using a gas bag with zero air, connect the gas bag
adapter to the inlet. Open the bag and press ENTER.
MicroFID sets its zero point.

7. MicroFID then asks for the span gas concentration.·Enter
the known span gas concentration and then connect the gas
bag adapter to the inlet. Open the bag.
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MicroFID InstrumentManlJal

During calibration, no span gas is required. MicroFID zeros its
reading with zero air and then sets itself to maximum sensitivity.

To use the High Sensitivity option:

1. Press SETUP: Select the 0-20 ppm display range with the
ARROW keys and press ENTER.

2. Press CAL. Under Cal Memory, use the ARROW keys to
select High Sensitivity and press ENTER.

3. Press EXIT. Select the bar graph with the DISPLAY key.

4. Press CAL and calibrate MicroFID with zero air. You
should use a supply of commercial zero grade air and a gas
sampling bag when zeroing MicroFID for high sensitivity
operation.

As MicroFID samples air closer to the leak, the length of the
shaded area on the display increases.

MicroFID's 3 second response time and detection limit of 0.5 ppm
methane permit fast detection of sinallieaks.

Method 21 Operation

Method 21 is a US EPA protocol for the determination of volatile
organic compound (VOC) leaks in process equipment. MicroFID
has a Method 21 mode that facilitates Method 21 measurements.
The STAR 21 Software (Part No. MX396027) provides more
comprehensive data management consistent with the Method 21

. protocol. Contact PerkinElmer for more information.

You must be familiar with the Method 21 protocol to use MicroFID
for Method 21 monitoring. You must use the specifications outlined
in the Method 21 documentation for programming MicroFID's Cal
Memories and monitoring the sites.

A~ part of Method 21 operation, you must setup MicroFID to
monitor various locations. Since each location may contain
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